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Project Manager                  Date

Start 
Year

Start 
Day

End 
Year

End 
Day User Description Antenna Resources Phase

Survival Hours 
per Track

Survival Tracks 
per Week

2005 3 2005 93 MER2 D/L MSPA     70M               MSPA With MARS Missions 2 1
2005 3 2005 275 MER2 D/L & U/L    34H,34B1,34B2     MSPA With MARS Missions 2 7
2005 94 2005 275 MER2 D/L MSPA     70M               MSPA With MARS Missions 2 7
2005 212 2005 212 MER2 EOEM         70M,34H,34B1,34B2 EOEM                    0 0
2005 276 2005 281 MER2 D/L & U/L    34H,34B1,34B2     MSPA With MARS Missions 2 6
2005 276 2005 281 MER2 D/L MSPA     70M               MSPA With MARS Missions 2 6
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