NHPC_event Concurrence:
Project Manager Date
Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
2006 11| 2006 11|NHPC Launch 34B1,34B2,34H Launch 0 0
2006 11| 2006 11|NHPC Lnch/Init Acq 34B1,34B2,34H Lnch/Initial Acq DOY 011 8 3
2006 11| 2006 67 |NHPC Early Ops 34B1,34B2,34H Early Ops Continuous Sup 4 10
2006 68| 2006| 365|NHPC Cruise 34B1,34B2,34H Cruise Support 4 2
2006 254| 2006, 267 |NHPC Delta DOR DSS-25\55,25\34 Flyby Rehersal DDOR 0.5 2
2007 1| 2007 49|NHPC Jupiter Aprch 70M Jupiter Approach Support 4 3
2007 29| 2007 56 |NHPC Delta DOR DSS-15\65,15\45 Jupiter Approach DDOR 0.5 1
2007 36| 2007 42 \NHPC Maneuver 70M Maneuver 4 1
2007 50| 2007 56| NHPC Maneuver 70M Maneuver Day 320 4 1
2007 50| 2007 63 |NHPC Jupiter Flyby 70M Jupiter-Flyby 8 10
2007 64| 2007 65 |NHPC Jupiter Aprch 70M Jupiter Approach Support 4 2
2007 64| 2007 91 |NHPC Jupiter Dpart 70M Jupiter Departure 4 4
2007 69| 2007 69 |NHPC Jupiter Flyby 70M Jupiter Flyby 0 0
2007 71| 2007 77\NHPC Maneuver 70M Maneuver Day 320 4 1
2007 85| 2007 91|NHPC Maneuver 70M Maneuver Day 320 4 1
2007 92| 2007| 176 |NHPC Jupiter Dpart 70M Jupiter Departure 4 3
2007 106| 2007, 238 /NHPC Cruise/Beacon 70M Beacon Support 4 2
2007 176| 2007, 259/NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2007 239| 2007| 259|NHPC Cruise/Beacon 70M Beacon Support 4 1
2007 260| 2007| 273|NHPC Delta DOR DSS-15\65,15\45 Jupiter Approach DDOR 0.5 1
2007 260| 2007| 308|NHPC Checkout 70M Checkout DOY 263 4 2
2007 309| 2008 69 |NHPC Cruise/Beacon 70M Beacon Support 4 1
2007 309| 2008| 258 NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2007 344| 2007| 350 NHPC Maneuver 70M Maneuver Day 320 4 5
2008 42| 2008 48 NHPC Maneuver 70M Maneuver Day 048 4 5
2008 259| 2008| 265|NHPC Delta DOR DSS-15\65,15\45 Jupiter Approach DDOR 0.5 1
2008 259| 2008| 307 |NHPC Checkout 70M Checkout DOY 264 4 2
2008 280| 2008| 286 |NHPC Maneuver 70M Maneuver 4 3
2008 308| 2009| 256 |NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2009 47| 2009 49 NHPC Maneuver 70M Maneuver Day 048 4 5
2009 257| 2009| 263|NHPC Delta DOR DSS-15\65,15\45 Jupiter Approach DDOR 0.5 1
2009 257| 2009| 307 |NHPC Checkout 70M Checkout DOY 263 4 2
2009 278| 2009, 284 NHPC Maneuver 70M Maneuver 4 3
2009 306| 2010| 262 |NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
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2010 263| 2010/ 269 |NHPC Delta DOR DSS-15\65,15\45 Jupiter Approach DDOR 0.5 1
2010 263| 2010, 311|NHPC Checkout 70M Checkout DOY 263 4 2
2010 284| 2010| 290 NHPC Maneuver 70M Maneuver 4 3
2010 312| 2011| 261 |NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2011 262| 2011| 268|NHPC Delta DOR DSS-15\65,15\45 Jupiter Approach DDOR 0.5 1
2011 262| 2011| 310|NHPC Checkout 70M Checkout DOY 263 4 2
2011 283| 2011| 289 |NHPC Maneuver 70M Maneuver 4 3
2011 311| 2011| 365/NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2012 2| 2012 260|NHPC Beacon 70M Beacon Support 0.5 1
2012 259| 2012| 265|NHPC Delta DOR DSS-15\65,15\45 Jupiter Approach DDOR 0.5 1
2012 261| 2012| 309|NHPC FBY Rehersal 70M Pluto FBY Rehersal 0.5 4
2012 282| 2012, 288/ NHPC Maneuver 70M Maneuver 4 3
2012 310| 2012| 366 |NHPC Beacon 70M Beacon Support 0.5 1
2013 1| 2013, 258 NHPC Beacon 70M Beacon Support 0.5 1
2013 42| 2013 48 NHPC Maneuver 70M Maneuver 4 5
2013 259| 2013| 265|NHPC Delta DOR DSS-15\65,15\45 Jupiter Approach DDOR 0.5 1
2013 259| 2013| 307 |NHPC Checkout 70M Checkout DOY 263 4 2
2013 280| 2013, 286 NHPC Maneuver 70M Maneuver 4 3
2013 308| 2014| 292 /NHPC Beacon 70M Beacon Support 0.5 1
2014 83| 2014 89 |NHPC Maneuver 70M Maneuver 4 5
2014 293| 2014| 299 |NHPC Delta DOR DSS-15\65,15\45 Jupiter Approach DDOR 0.5 1
2014 293| 2014, 362|NHPC Checkout 70M Checkout DOY 263 4 2
2014 314| 2014| 320 NHPC Maneuver 70M Maneuver 4 3
2015 1| 2015| 144 |NHPC Pluto Aprch 70M Pluto Approach Support 4 2
2015 78| 2015 81|NHPC Maneuver 70M Maneuver Day 079 4 5
2015 103| 2015, 186/ NHPC Delta DOR DSS-15\65,15\45 Jupiter Approach DDOR 0.5 1
2015 145| 2015, 164 NHPC Pluto Aprch 70M Pluto Approach Support 4 4
2015 165 2015, 181|NHPC Pluto Enc 70M Pluto Encounter Supt 4 21
2015 168| 2015/ 168|NHPC Pluto Enc 70M Pluto Encounter Day 0 0
2015 182| 2015| 200|NHPC Pluto Sci PB 70M Pluto Enc and Science PB 4 1
2015 201| 2016 3/NHPC Pluto Sci PB 70M Pluto Enc and Science PB 4 7
2015 292| 2015, 340|NHPC Checkout 70M Checkout DOY 300 4 2
2016 4| 2016| 108|NHPC Pluto Sci PB 70M Pluto Science PB 4 6
2016 42| 2016 45|NHPC Pluto Aprch 70M Pluto Approach Support 4 1
2016 46| 2016| 157 |NHPC Pluto Aprch 70M Pluto Approach Support 4 2
2016 108| 2016 108 NHPC EOPM 70M End of Prime Mission 0 0
2016 158| 2016, 177 /NHPC Pluto Aprch 70M Pluto Approach Support 4 5
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(2016 | 193] 2016 194/NHPC Pluto Enc '70M 'Pluto Encounter Supt \ 4| 5]
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