POLR_event Concurrence:
Project Manager Date

Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
1997 235| 2005, 273|POLR PB 26M,27,34B1 Extended Mission 0.5 14
2005 20| 2005 20|POLR TCM DSS-16/24 PB/MANEUVER/PB 4 1
2005 61| 2005 61 /POLR TCM DSS-66/54 PB/MANEUVER/PB 3 1
2005 273| 2005/ 273|POLR EOEM 26M,27,34B1 EOEM 0 0
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