RFC_event Concurrence:
Project Manager Date
Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
2005 1| 2030| 365/RFC CAT S/X DSS-14\63 Catalog S Band / X Band 2 1
2005 1| 2030| 365|RFC CAT S/X DSS-15\43 Catalog S Band / X Band 2 1
2005 1| 2030| 365/RFC CAT S/X DSS-15\45 Catalog S Band / X Band 2 1
2005 1| 2030| 365|RFC CAT S/X DSS-15\63 Catalog S Band / X Band 2 1
2005 1| 2030| 365/RFC CAT S/X DSS-15\65 Catalog S Band / X Band 2 1
2005 1| 2030| 365|RFC CAT S/X DSS-25\55 Catalog S Band / X Band 6 1
2005 1| 2030/ 365|RFC Clock Sync DSS-14\63 Clock Sync 2 1
2005 1| 2030| 365|RFC Clock Sync DSS-14\65 Clock Sync 2 1
2005 1| 2030/ 365|RFC Clock Sync DSS-15\63 Clock Sync 2 1
2005 1| 2030| 365|RFC Clock Sync DSS-15\65 Clock Sync 2 1
2005 17| 2005, 107 |RFC CAT X/Ka DSS-26\55 Catalog X Band / Ka Band 2 1
2005 38| 2005| 174|RFC X/Ka Pass DSS-26\55 Catalog X Band / Ka Band 4 1
2005 143| 2005, 365 RFC CAT X/Ka DSS-26\55,26\34 Catalog X Band / Ka Band 2 1
2005 175| 2005| 352|RFC X/Ka Pass DSS-26\55,26\34 Catalog X Band / Ka Band 4 1
2006 16| 2014| 365 /RFC CAT X/Ka DSS-26\55,26\34 Catalog X Band / Ka Band 2 1
2006 44| 2014| 365|RFC X/Ka Pass DSS-26\55,26\34 Catalog X Band / Ka Band 4 1
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