ROSE_event Concurrence:
Project Manager Date
Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
2005 48| 2005 77|ROSE Earth Swingby 34B1,70M 1st. Earth Gravity Assis 3 4
2006 219| 2006, 232|ROSE Delta DOR Tst DSS-14\43 D DOR GOLDSTONE\CANBEF 3 2
2006 219| 2006, 232|ROSE Delta DOR Tst DSS-14\63 D DOR GOLDSTONE\MADRID 0.5 1
2006 240| 2006| 246 |ROSE Mars Swingby 34B1,70M,34H,34B2 Mars Gravity Assist 4 3
2006 247| 2006| 281|ROSE Mars Swingby 34B1,70M,34H,34B2 Mars Gravity Assist 4 7
2006 282| 2006| 295|ROSE Cruise 34H,34B1,34B2 Cruise Goldstone/Madrid 5 4
2006 282| 2006, 295|ROSE Delta DOR DSS-14\43 D DOR GOLDSTONE\CANBEF 3 2
2006 282| 2006| 295|ROSE Delta DOR DSS-14\63 D DOR GOLDSTONE\MADRID 0.5 2
2006 296| 2007 85|ROSE Mars Swingby 34B1,70M,34H,34B2 Mars Gravity Assist 4 7
2007 304| 2007| 333/ROSE Earth Swingby 34B1,70M 2nd. Earth Gravity Assis 4 4
2008 217| 2008| 223|ROSE Asteroid F/by 34B1,70M,34H,34B2 Asteroid Flybyl Rhod(TBD 4 3
2008 224| 2008| 258|ROSE Asteroid F/by 34B1,70M,34H,34B2 Asteroid Flybyl Rhod(TBD 4 7
2008 259| 2008| 265|ROSE Asteroid F/by 34B1,70M,34H,34B2 Asteroid Flybyl Rhod(TBD 4 2
2009 301| 2009| 330 /ROSE Earth Swingby 34B1,70M 3rd. Earth Gravity Assis 4 4
2010 163| 2010| 205|ROSE Asteroid F/by 34B1,70M,34H,34B2 Asteroid Flyby2 Lute(TBD 4 1
2010 314| 2011 63|ROSE DSM-2 34B1,70M,34H Rendezvous Manoeuvre 1 4 1
2011 64| 2011 93|ROSE DSHM Entry 34B1,70M,34H Hibernation Entry 4 1
2014 20| 2014| 175|ROSE Hib Wake-up 34B1,70M Hibernation Wake-up 3 6
2014 204| 2014 237|ROSE Comet Ren Mnv |34B1,70M Rendezvous Manoeuvre 2 3 5
2014 238| 2014 297|ROSE Comet 34B1,70M Near Comet Phase 3 5
2014 298| 2014| 325/ROSE Lander 34B1,70M Lander Delivery 3 5
2014 326| 2015| 365|ROSE Comet 34B1,70M Near Comet Phase 3 4
2015 365| 2015| 365/ROSE EOPM 34B1,70M End of Prime Mission 0 0
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