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Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week

2009 365| 2009, 365|SIM Launch 34H,34B1,34B2 Launch 0 0
2010 59| 2010 59|SIM Launch 34H,34B1,34B2 Launch 0 0
2010 59| 2010 59|SIM Launch 34H,34B1,34B2 Launch and 10C C/D 8 2
2010 60| 2010 87|SIM Launch 34H,34B1,34B2 Launch and 1I0C C/D 8 19
2010 88| 2010 89|SIM Launch 34H,34B1,34B2 Launch and 10C C/D 8 4
2010 90| 2010| 240|SIM Launch 34H,34B1,34B2 Launch and 10C C/D 4 7
2010 241| 2013| 363|SIM Operations 34H,34B1,34B2 Operations 4 3
2010 242| 2020 241|SIM Operations 34H,34B1,34B2,70M Operations 0 0
2013 364| 2014| 365|SIM Operations 34H,34B1,34B2,70M Operations 4 2
2015 1| 2016| 366|SIM Operations 34H,34B1,34B2,70M Operations 4 4
2017 1| 2020 243|SIM Operations 34H,34B1,34B2,70M Operations 4 5
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