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Start | Start | End | End Survival Hours | Survival Tracks
Year | Day | Year | Day User Description Antenna Resources Phase per Track per Week
2004 61| 2005 65|SDU 70M,34H,34B1 Cruise 4 1
2005 66| 2005 79/SDU TCM 70M,34H,34B1,34B2 TCM16 (Nav) 4 2
2005 73| 2005| 156|SDU 70M Cruise 4 1
2005 80| 2005 86|/SDU TCM 34H,34B1,34B2 TCM16 (Nav) 4 6
2005 87| 2005 95/SDU TCM 34H,34B1,34B2 TCM16 (Nav) 4 12
2005 96| 2005 96|/SDU TCM 70M TCM16 (Nav) 6 2
2005 97| 2005/ 110/SDU TCM 34H,34B1,34B2 TCM16 (Nav) 4 12
2005 115| 2005, 128|SDUTCM 34H,34B1,34B2 TCM16 (Nav) 4 2
2005 129| 2005| 289|SDU 34H,34B1,34B2 Cruise 4 1
2005 290| 2005, 303|SDUTCM 34H,34B1,34B2 TCM17 (Nav) 4 2
2005 306| 2005, 319|SDU TCM 34H,34B1,34B2 TCM17 (Nav) 4 12
2005 320| 2005, 320|SDUTCM 34H,34B1,34B2 TCM17 6 2
2005 321| 2005, 338|SDUTCM 34H,34B1,34B2 TCM17 (Nav) 4 14
2005 339| 2005, 352|SDUTCM 34H,34B1,34B2 TCM17/18 (Nav) 4 14
2005 353| 2005, 365|SDU TCM 34H,34B1,34B2 TCM18 (Nav) 4 19
2006 1| 2006 1|/SDU Entry 34H,34B1,34B2 Earth Return/TCM18 (Nav) 8 2
2006 1| 2006 1/SDU TCM-18 B/U 34H,34B1,34B2 TCM18 (Nav) 4 1
2006 1| 2006 14|SDU Entry 34H,34B1,34B2 Earth Return 0 0
2006 2| 2006 2|SDU TCM-18 - 20 34H,34B1,34B2 TCM-18 - 20 (Nav) 4 3
2006 2| 2006 2|SDU TCM-18 B/U 34H,34B1,34B2 TCM18 (Nav) 4 1
2006 3| 2006 8/SDU Entry 34H,34B1,34B2 Earth Return/TCM18(Nav) 8 2
2006 9| 2006 12|SDU Entry 34H,34B1,34B2 Earth Return/TCM18(Nav) 8 10
2006 13| 2006 15/SDU TCM Dual SUPT  |34H,34B1,34B2 TCM-19 TCM-20 (Nav) 4 4
2006 13| 2006 15/SDU TCM-18 - 20 34H,34B1,34B2 TCM-19 TCM-20 (Nav) 4 6
2006 16| 2006 43|SDU Post Earth Ret 34H,34B1,34B2 Post Earth Return 4 14
2006 44| 2006 46 |SDU Post Earth Ret 34H,34B1,34B2 Post Earth Return 4 5
2006 46| 2006 46 |SDU EOPM 34H,34B1,34B2 EOPM 0 0
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