ZDD_event Concurrence:
Project Manager Date
Start Start | End | End Survival Hours | Survival Tracks
Year Day Year | Day User Description Antenna Resources Phase per Track per Week
2005 1/ 2012| 366 DSN ZDDS/S S/X DSS-14,43,63 ZDD Calibration 4 1
2005 1 2012 366 DSN ZDD S/S S/X DSS-34,45,65 ZDD Calibration 4 1
2005 1/ 2012| 366 DSN ZDD X/X DSS-14,43,63 ZDD Calibration 4 1
2005 1 2012 366 DSN ZDD X/X DSS-15 ZDD Calibration 4 1
2005 1 2012| 366 DSN ZDD X/X X/KA 34B1,34B2,34H ZDD Calibration 4 1
2005 1 2012 366 DSN ZDDS/S S/X X/X DSS-24 ZDD Calibration 4 1
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