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Year
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Survival Hours 
per Track

Survival Tracks 
per Week

2007 215 2007 229 PHX Launch        26M,34H,34B1,34B2 Launch                  8 10
2007 230 2007 232 PHX TCM           34H,34B1,34B2,70M TCM 1                   8 3
2007 230 2007 250 PHX DDOR          34B1\34H,34B2\34H Cruise 1 DDOR           1 1
2007 233 2007 254 PHX Cruise        34H,34B1,34B2     Cruise 1                7 1
2007 251 2007 257 PHX DDOR          34B1\34H,34B2\34H DDOR C/O                1 5
2007 255 2007 255 PHX ACS/NAV       34H,34B1,34B2,70M ACS/NAV                 7 1
2007 256 2007 269 PHX Cruise        34H,34B1,34B2     Cruise 2                7 1
2007 258 2008 100 PHX DDOR          34B1\34H,34B2\34H Cruise 2/3 DDOR         1 1
2007 270 2007 280 PHX TCM           34H,34B1,34B2,70M TCM 2                   7 15
2007 281 2008 83 PHX Cruise        34H,34B1,34B2     Cruise 3                7 1
2008 84 2008 137 PHX Approach      34H,34B1,34B2,70M Approach and TCM 3      8 15
2008 101 2008 101 PHX TCM           34H,34B1,34B2,70M TCM 3                   0 0
2008 101 2008 137 PHX DDOR          34B1\34H,34B2\34H Approach DDOR           1 2
2008 112 2008 125 PHX Approach      34H,34B1,34B2,70M Approach                8 21
2008 138 2008 138 PHX TCM           34H,34B1,34B2,70M TCM 4                   0 0
2008 138 2008 146 PHX Approach      34H,34B1,34B2,70M Approach and TCM 4-6    8 4
2008 138 2008 146 PHX DDOR          34B1\34H,34B2\34H Final Approach DDOR     1 7
2008 144 2008 144 PHX TCM           34H,34B1,34B2,70M TCM 5                   0 0
2008 145 2008 145 PHX TCM           34H,34B1,34B2,70M TCM 6                   0 0
2008 146 2008 146 PHX EDL Array     DSS-14/15/24/25/26 4-5h O/L with Madrid U/L 4 1
2008 146 2008 146 PHX EDL Array     DSS-43/45/34      4-5h O/L with Madrid U/L 4 1
2008 146 2008 146 PHX EDL U/L       DSS-63            EDL Madrid Uplink       6 1
2008 147 2008 149 PHX Init. Surf Ops 70M               Post EDL Initial Surf Op 8 3
2008 150 2008 300 PHX Relay         70M,34H,34B1,34B2 Relay to MRO(TBD)       1 4
2008 150 2008 300 PHX Surface Ops   70M,34H,34B1,34B2 Science                 1 4
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