
1-Oct-04 User Loading Profiles Concurrence:

Project Manager Date

M09T

VP Durations Calibration January February March April May June July August September October November December

Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53

2009
MAR6 M09T Cruise 34H 4.0 4.0 1.00 0.25 6 7 7 7 7 7 7 7 2

MAR6 M09T Launch 34H 8.0 4.0 1.00 0.25 21 21 18 21 3

MAR6 M09T Launch 34H 7.5 4.0 3.00 0.25 3

MAR6 M09T TCM 34H 8.0 4.0 1.00 0.25 3 15

2010
MAR6 M09T Approach 34H 8.0 4.0 1.00 0.25 15 21 21 21 21 18 21 21 12

MAR6 M09T Cruise 34H 4.0 4.0 1.00 0.25 6 7 7 4 4 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 2

MAR6 M09T DDOR DSS-25 4.0 4.0 1.00 0.25 1 1 1 2 2 1 2 2

MAR6 M09T MOI 70M 8.0 4.0 1.00 0.25 3

MAR6 M09T Relay 34H 8.0 4.0 1.00 0.25 1 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

MAR6 M09T TCM 34H 8.0 4.0 1.00 0.25 3 9 9 3 3

2011
MAR6 M09T Relay DSS-26,34,55 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2012
MAR6 M09T Relay 34H 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

MAR6 M09T Relay DSS-25,45,55 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2013
MAR6 M09T Relay DSS-25,45,55 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2014
MAR6 M09T Relay DSS-25,45,55 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2015
MAR6 M09T Relay DSS-25,45,55 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2016
MAR6 M09T Relay DSS-25,45,55 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7


