User Loading Profiles

1-Oct-04 Concurrence:
Project Manager Date

VP Durations | Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Postf1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
MAR6 MO9L Cruise DSS-26,34,54 40 4.0 1.00 0.25 77 7 7 7
MAR6 MO9IL Launch DSS-26,34,54) 8.0 4.0 1.00 0.25 21 21 18 21
MAR6 MO9L Launch DSS-26,3454) 8.0 4.0 3.00 0.25
MAR6 MO9L TCM DSS-26,34,54) 8.0 4.0 1.00 0.25 3
MAR6 MO9L Approach DSS-26,3454) 8.0 4.0 1.00 0.25 14 21 21 21 21 142121 9
MAR6 MO9L Cruise DSS-26,3454 40 40 100 025 7 7 2 7 7 7 7 7 7 7 7 7 77 7 777 777 7777777777 7 4
MAR6 MO9L DDOR DSS-15| 40 4.0 1.00 0.25 112 2 2 2 2 2 2
MAR6 MO9L EDL 70M| 8.0 4.0 1.00 0.25 3
MAR6 MO9IL Surface DSS-26,3454) 8.0 4.0 1.00 0.25 3 7 7 7 7 7 7 7 7 7 7 7
MAR6 MO9L TCM DSS-26,34,54) 8.0 4.0 1.00 0.25 15 9 9 3 3
|MAR6 MO9L Surface DSS-26,34,54| 8.0 4.0 1.00 0‘25| v 7777777777 7777 7777777777777 7777777779777 7777777777777
[MaRs MogL surface Dss-263454] 80 40 100 025| 7 7 7 7 7 7 7 7 7




