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2005
MRO MRO 34H 8.0 4.0 1.00 0.25 2 6 5 4 6 6 6 6 2

MRO MRO DSS-15,45 8.0 4.0 1.00 0.25 6

MRO MRO Calibration 34H 8.0 4.0 1.00 0.25 8

MRO MRO Launch 34H 8.0 4.0 1.00 0.25 12 21 18

MRO MRO Launch DSS-15,45,55 8.0 4.0 1.00 0.25 21 12

MAR6 MRO Launch 34H 8.0 4.0 3.00 0.25 3

MRO MRO TCM 34H 8.0 4.0 1.00 0.25 3

MRO MRO 34B1 8.0 4.0 1.00 0.25 2

MRO MRO Calibration 34B1 8.0 4.0 1.00 0.25 2

MRO MRO DDOR 34B1 1.0 1.0 1.00 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2

MRO MRO DSS-25,45,65 8.0 4.0 1.00 0.25 6 6 6 6

MRO MRO DSS-26,34,55 8.0 4.0 1.00 0.25 4 2

MRO MRO DSS-25,45 8.0 4.0 1.00 0.25 4

MRO MRO DSS-25,34 8.0 4.0 1.00 0.25 2

MRO MRO 34B2 8.0 4.0 1.00 0.25 2

MRO MRO Cruise Ka DSS-26,34,55 8.0 4.0 1.00 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

MRO MRO Cruise Ka DSS-26,55 8.0 4.0 1.00 0.25 1

MRO MRO DDOR 34B2 1.0 1.0 1.00 0.25 2

MRO MRO TCM DSS-26,45,65 8.0 4.0 1.00 0.25 6 12

MAR6 MRO Launch DSS-16,46 8.0 4.0 3.00 0.25 2
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2006
M01O M01O Map/MRO PrSci DSS-43 10.0 4.0 2.00 0.25 6 5 6 6 3

MRO MRO Approach 70M 8.0 4.0 1.00 0.25 3 3 3 3

MRO MRO MOI DSS-14 12.0 4.0 1.00 0.25 1

MRO MRO MOI DSS-43 8.0 4.0 1.00 0.25 1

MRO MRO MOI DSS-63 12.0 4.0 1.00 0.25 1

MAR6 MRO Prime Science 70M 8.0 4.0 1.00 0.25 3 6 3

MAR6 MRO Prime Science DSS-43 8.0 4.0 1.00 0.25 3 3

MAR6 MRO Prime Science DSS-14 8.0 4.0 1.00 0.25 2

MAR6 MRO Prime Science DSS-63 7.9 4.0 1.00 0.25 1

MAR6 MRO Aerobraking 34H 8.0 4.0 1.00 0.25 3 3 3 4 3 3 5 5 2

MAR6 MRO Aerobraking 34H,34B2 8.0 4.0 1.00 0.25 8 8 8 5 3 14 14 14

MAR6 MRO Aerobraking DSS-15,45,55 8.0 4.0 1.00 0.25 9 17 21 13 13 13 6 21 21 21 21 6 7 14 15 15 6 6 14 15 8

MAR6 MRO Aerobraking DSS-15,34,55 8.0 4.0 1.00 0.25 4

MRO MRO Approach DSS-15,34,55 8.0 4.0 1.00 0.25 10 7

MRO MRO Approach DSS-15,43,55 8.0 4.0 1.00 0.25 7 14 14 16

MRO MRO Approach DSS-15,43,55,54 8.0 4.0 1.00 0.25 7 5

MRO MRO Approach DSS-15,45,55 8.0 4.0 1.00 0.25 6 6 8

MAR6 MRO Approach DSS-15,45,65 8.0 4.0 1.00 0.25 6 6 6

MAR6 MRO PrSci/MGSMap/B DSS-15,65,34 8.0 4.0 1.00 0.25 6 2 2 3

MARS MRO Solar Conjunc 34H 8.0 4.0 1.00 0.25 4

MRO MRO TCM DSS-15,45,55,65 8.0 4.0 1.00 0.25 12 6 3 3

MARS MRO Tran Prime Sci DSS-15,45,55,65 8.0 4.0 1.00 0.25 8 14 14 5

MAR6 MRO Aerobraking 34B1 8.0 4.0 1.00 0.25 5 4 4 4 5 3 3 3 3 3 3 3 3

MAR6 MRO Aerobraking DSS-24,43,55 8.0 4.0 1.00 0.25 2 3 3

MRO MRO Approach/DDOR DSS-34,55 8.0 4.0 1.00 0.25 1 2 2 2 2 1

MRO MRO Cruise Ka 34B1 8.0 4.0 1.00 0.25 2

MRO MRO DDOR 34B1 1.0 1.0 1.00 0.25 2

MARS MRO Ka Ops Demo DSS-24,34,55 8.0 4.0 1.00 0.25 1 2 2 2

MRO MRO DSS-25,55 8.0 4.0 1.00 0.25 6

MAR6 MRO Aerobraking 34B2,34B1 8.0 4.0 1.00 0.25 6 7 7 7 7 7 7 7 5

MAR6 MRO Aerobraking DSS-25,26,45,55 8.0 4.0 1.00 0.25 10 6 1

MAR6 MRO Aerobraking DSS-25,26,34,54 8.0 4.0 1.00 0.25 5 4 3

MRO MRO Approach 34B2,34 8.0 4.0 1.00 0.25 8 8

MRO MRO Approach/DDOR DSS-25 9.0 4.0 1.00 0.25 1 1 2 2 2 2 1

MRO MRO Approach/DDOR DSS-55 8.0 4.0 1.00 0.25 1

MARS MRO Ka Ops Demo DSS-25,34,55 8.0 4.0 1.00 0.25 2 2 2 2

MAR6 MRO Prime ScienceDSS-25,24,26,34,54,55 8.0 4.0 1.00 0.25 4 12 9 9 8 7 9 7

MAR6 MRO PrSci/MGSMap/B 34B2 8.0 4.0 1.00 0.25 1 2 2 2

MARS MRO Solar Conjunc DSS-25,34,55 8.0 4.0 1.00 0.25 7 7 7 14 4

MARS MRO Solar Conjunc DSS-26,34,65 8.0 4.0 1.00 0.25 7 7 7

MARS MRO Tran Prime Sci DSS-26,45,55 8.0 4.0 1.00 0.25 5
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2007
M01O M01O Map/MRO PrSci 70M 8.0 4.0 1.00 0.25 2 2 2 2 2 2 2 3 3 7 7 7 7 7

M01O M01O Map/MRO PrSci 70M 10.0 4.0 1.00 0.25 7 7 7

MAR6 MRO Prime Science 70M 8.0 4.0 1.00 0.25 3 3 3 3 3 3 3 1 1 1 1 1 3 3 3 3 1 1 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 1

MAR6 MRO Prime Science DSS-14,63 8.0 4.0 1.00 0.25 1

MAR6 MRO PrSci/MEXOS 70M 8.0 4.0 1.00 0.25 7

MAR6 MRO Prime Science 34H 8.0 4.0 1.00 0.25 7

MARS MRO Ka Ops Demo DSS-24,34,55 8.0 4.0 1.00 0.25 2 2 2 2

MAR6 MRO Prime Science 34B1,34B2 8.0 4.0 1.00 0.25 10 10 10 10 6 6 6 8 8 14 14 8 8 10 10 10 10 14 14 14 14 14 11 11 11 11 14 14 14 14 14 14 14 14 7 7 7 7 7 14 14 14 14

MAR6 MRO Prime Science DSS-24,54 8.0 4.0 1.00 0.25 2 2 2

MARS MRO Ka Ops Demo DSS-25,34,55 8.0 4.0 1.00 0.25 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

MAR6 MRO Prime Science 34B2,34H 8.0 4.0 1.00 0.25 14 11 11 14 14

MAR6 MRO Prime Science 34B2 8.0 4.0 1.00 0.25 7 7 7

MAR6 MRO PrSci/MGSMap DSS-25,26,55 8.0 4.0 1.00 0.25 4 4 4 4 6 6 6 6 6 6 6

MAR6 MRO PrSci/MGSMap DSS-25,26,54,55 8.0 4.0 1.00 0.25 4 4 4 4

MAR6 MRO PrSci/MGSMap DSS-25,26,55 10.0 4.0 1.00 0.25 3 3 3 3

MAR6 MRO PrSci/MGSMap 34B2 8.0 4.0 1.00 0.25 3 3

2008
MARS MRO Prime Science 70M 8.0 4.0 1.00 0.25 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 1

MARS MRO Ka Ops Demo DSS-25,34,55 8.0 4.0 1.00 0.25 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

MARS MRO Prime Science DSS-25,34,55 8.0 4.0 1.00 0.25 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14

MAR6 MRO Relay DSS-25,34,55 8.0 4.0 1.00 0.25 5

MAR6 MRO Solar Conjunc DSS-25,34,55 8.0 4.0 1.00 0.25 6 7 7 7 7 2

2009
MAR6 MRO Relay DSS-25,34,55 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2010
MAR6 MRO Network Relay DSS-25,34,55 8.0 4.0 1.00 0.25 2

MAR6 MRO Relay DSS-24,34,55 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

MAR6 MRO Relay DSS-25,34,55 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 5

2011
MAR6 MRO Network Relay 34B1 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2012
MAR6 MRO Network Relay 34B1 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2013
MAR6 MRO Network Relay 34B1 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2014
MAR6 MRO Network Relay 34B1 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2015
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MAR6 MRO Network Relay 34B1 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 4


