User Loading Profiles

1-Oct-04 Concurrence:
Project Manager Date
STARDUST

VP Durations | Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Postf1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
2005
SDU SDU 70M| 6.0 4.0 1.00 0.25 1 1 1 1 1 1
SDU SDU 34H| 6.0 4.0 1.00 025/ 1 1 1 1 1 1 1 1 1 1 1
SDU  SDU DSS-15,45| 6.0 4.0 1.00 0.25 11 1 1 1 1 1 1
SDU  SDU DSS-15,4555( 6.0 4.0 1.00 0.25 111 11
SDU  SDuU 34B1| 6.0 4.0 1.00 0.25 1 1 1
SDU SDU TCM DSS-24,54| 80 4.0 1.00 0.25 7
SDU  SDU DSS-25,4565| 6.0 4.0 1.00 0.25 1 1 1
SDU  SDU DSS-25,4565| 6.0 4.0 1.00 0.25 11
SDU  SDU Entry DSS-25,34,54 8.0 4.0 1.00 0.25 2
SDU  SDU TCM DSS-26,34,65| 4.0 4.0 1.00 0.25 14
SDU  SDU TCM DSS-25,3454) 40 4.0 1.00 0.25 2 2 614121410 2 2 2 210 14 14 18 18 21
SDU  SDU TCM DSS-25,4565( 40 4.0 1.00 0.25 2 18 19
SDU  SDU TCM-18 B/U DSS-55| 8.0 4.0 1.00 0.25 1
2006
NONE SDU TCM Dual SUPT DSS-15,34,54) 8.0 4.0 1.00 0.25 4
SDU  SDU TCM-18 B/U DSS-54,55| 80 4.0 100 0.25| 1
SDU  SDU Entry DSS-26,4565| 8.0 80 1.00 0.25(18 6
NONE SDU Entry DSS-25,26,45,65| 8.0 8.0 1.00 0.25 9
NONE SDU Post Earth Ret DSS-25,45,65| 8.0 8.0 1.00 0.25 14 14 14 14 5
SDU  SDU TCM-18 - 20 DSS-25,45,65| 80 4.0 100 025 3 6




