User LOadlng PrOflleS Concurrence:

1-Oct-04
Project Manager Date
STEREO BEHIND

VP | Durationsl Calibration | January February March April May June July August September October November December I
Object User Resource |Ave Min Pre F’osll 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53|
2006
STA STA./STB Lnch DSS-45| 7.0 7.0 3.00 0.25 1
STB STB Prime Science 34H| 35 27 1.00 0.25 T 177777777777
STA STA./STB Lnch DSS-34| 70 7.0 3.00 0.25 1
STB STB Launch Supt DSS-26,4554] 7.0 4.0 1.00 0.25 5 15
STB STB Lunar Swingby DSS-26,45,54 40 4.0 1.00 0.25 1
STB  STB Maneuver DSS-26,45,54| 8.0 4.0 1.00 0.25 3 33336 33
STB STB Maneuver B/UP DSS-25,34,65 2.0 2.0 1.00 0.25 11 1 1
STB STB Phasing DSS-26,45,54] 8.0 7.0 1.00 0.25 1 5
STB  STB Phasing DSS-26,45,54| 3.0 3.0 1.00 0.25 16 6 6 5 6 4
STB STB Prime Science DSS-26,34,54 35 27 1.00 0.25 1777777777777 T 7T 77T 77T T 7T 7T 7T 777
STB STB SECCHI Campgn DSS-26,34,54] 1.8 1.2 1.00 0.25 4 77 7 3
STA  STA./STB Init Acq DSS-46] 2.0 2.0 3.00 0.25 1

2007
STB STB Prime Science DSS-14,26,55| 3.5 2.7 1.00 0.25 7777
STB STB Prime Science 34H,70M| 3.5 2.7 1.00 0.25 7T 7 77
STB  STB Prime Science 34H| 35 27 1.00 0.25 77
STB STB Prime Science 34H| 43 33 1.00 0.25 77 77
STB STB Prime Science DSS-26,3454 35 27 100 0257 7 7 7 7 7 7 7 7 7 777
STB STB Prime Science DSS-26,34,54 43 33 1.00 0.25 T 777777777777 4
STB STB Prime Science DSS-26,34,54 50 4.1 1.00 0.25 3 777777
STB STB Prime Science DSS-26,45,55| 3.5 2.7 1.00 0.25 77777

2008
|STB STB Prime Science DSS-26,34,54 50 41 100 0257 7 7 7 7 7 7 7 7 7 7 777777775



